E2 /A PROJECT

W T 1T M A NN, A Y

P.O. BOX 23223 Oakland, CA 94623
Phone (510) 419-0120 / Fax (510) 832-1456

LETTER OF TRANSMITTAL
SAS Foundations E2/T1 Project Time 1:14PM

Dated: i l '7[ Dg

To: Pedro Sanchez

Caltrans - SAS E2/T1 Foundation Project
333 Burma Road

Oakland CA 94607
Phone: 510-286-0538 Fax:

Subject: NOPC 17-011708 and NOPC 18-011708

We are sending the following attached items: V] Attached

[_] Contract Plans/Specs
[} Drawings/Calculations
[_] Change Order
Copy of Letter

["] Certs of Compl./Samples

[ ] Schedule

[] Progress Estimate Request
] Payroll Information

Run Date 17-Jan-08

TRANSMITTAL No: KFM-TRN-000685 Rev: 00

ColJob # 364-4347
Contract # 04-0120E4
Sub/Supplier:
Sub/Supplier No:

Special Provis. (SP) REF:
Standard Spec. (SS) REF:
RESUBMITTAL/SUPPLEMENTAL REF:

[ ] Via Fax

] Working Drawings

[ ] WQCP and/or Addenda
[] Weekly Welding Reports
(] CWR Procedure

ltem Date Copies Description Pages
01 17-Jan-2008 1 NOPC 17-011708 Form CEM-6201A
02 17-Jan-2008 1 NOPC 18-011708 Form CEM-6201A

These are transmitted as checked below:

("1 For Approval
For Your Use

[ ] For Review/Comment
[ ] As Requested

Remarks:

CC:

iiii An Equal Opportunity Employer

Checked & Sent By:

(] Return For Correction
[ ] For Information

Submitted By George Atkinson C‘ﬂ\l/
(f (KFM St3

lerfibe\- Originator of Trans@al)

‘ Contract Admin/DCS Staff
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STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION
INITIAL NOTICE OF POTENTIAL CLAIM

FOR STATE USE ONLY

CEM-6201A (NEW 9/2002) Received By (For resident engineer) PATE
TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
PedroSanchez . i engineen| 04-0120E4 January 17, 2008 17-011708

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice
of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other
cause giving rise to the potential claim occurred on:

DATE: January 17, 2008

The particular nature and circumstances of this potential claim are described as follows:

See attachment "NOPC 17 -011708 -- Nature and Circumstances of Potential Claim.

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.078
of the Standard Specifications.

For a subcontractor potential claim
This notice of potential claim is acknowledged, certified and forwarded by

Kic;t [Pt [Mansn, AJV

SUBCONTRACTOR or(CONTRACTOB
(Circle One

(Authorized Representative)

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information calf (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 17-011708 -- Nature and Circumstances of Potential Claim

Concerns expressed by the State and professional surveyors regarding the practicality of the T1
anchor rod, sleeve, and dowel as-built survey requirements described in Special Provision 10-1.31
led Kiewit/FCI/Manson AJV (“KFM”) to propose a revised survey plan for this work. This plan
was described to the State in KFM letter #355 dated December 20, 2007. KFM performed its as-
built survey accordingly and submitted the collected data to satisfy the requirements in Special
Provision 10-1.31

The State has acknowledged that a Contract Change Order (“CCO”) would be issued in accordance
with Standard Specification 4-1.03 that would revise the as-built survey requirements of Special
Provision 10-1.31. KFM requests that a CCO to accept the as-built survey data collected and
submitted be issued immediately.

Imminent completion of all contract work by KFM and Contract Acceptance by the Department
without an approved contract change order for this work gives rise to this NOPC at this time.



STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION
INITIAL NOTICE OF POTENTIAL CLAIM
CEM-6201A (NEW 9/2002)

FOR STATE USE ONLY

Received By (For resident engineer) DATE

TO CONTRACT NUMBER
Pedro Sanchez 04-0120E4

(resident engineer)

DATE

IDENTIFICATION NUMBER

January 17, 2008 18-011708

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice
of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other

cause giving rise to the potential claim occurred on:

DATE: January 17, 2008

The particular nature and circumstances of this potential claim are described as follows:

See attachment "NOPC 18-011708 -- Nature and Circumstances of Potential Claim".

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.078

of the Standard Specifications.

For a subcontractor potential claim

i b [Pt M50, AJV
SUBCONTRACTOR o

(Circle One)

720

(Authorized Representative)

This notice of potential claim is acknowledged, certified and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 18-011708 — Nature and Circumstances of Potential Claim
Kiewit/FCl/Manson AJV (“KFM”) has performed work in accordance with issued but un-approved
Contract Change Orders 34 and 34, Supplement 1, at the State’s direction. These change orders have

not been approved as of this date.

KFM requests compensation for all work performed as a result of the State’s direction associated with
CCO’s 34 and 34 Supplement 1 in accordance with Standard Specification 4-.03.

Imminent completion of all contract work by KFM and Contract Acceptance by the Department
without an approved change order for this work give rise to this NOPC at this time.



